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‘Starvos Emmanouil, OSC, Region V, RS3, Chicago, IL

T. Johnson, U.S. EPA, Wash D.C., 0S-210 (EPAS5511)

R. Bowden, Chief, Emergency Response Branch, Chicago, IL
SHS (EPA9538)

M. O'Mara, EES, FAX 312-353-9176

. D. Bruce, Chief, Response Section 3, Chicago, IL

5HS (EPA9538)

D. O'Riordan, OFC PUB AFF, Chicago, IL 5PA (EPA9513)

U. S. Coast Guard District 9 (Great Lakes Basin) FAX 216-
522-2738 ,

U.S. Fish and Wildlife Service: Illinois Office FAX 309-
793-5804

D. Klopke, IEPA, FAX 708-531-5930 .

J. Connolly, Schaumburg Fire Department FAX 708-980-4479

AUTOMATIC INDUSTRIAL PLATING SITE, Schaumburg, Cook
County, IL , . '
D.O.# 7640-05-208, Site ID# PV .

FINAL POLREP (#16)

‘The Automatic Industrial Plating site was an inactive

electroplating  facility located at 920 Morse Avenue,

‘Schaumburg, Cook County, Illinois. From September 3,

1980 to late 1991, the facility was operated by Wolfgang
Damsch. On December 13, 1991, the Schaumburg Police and
Fire Departments, the Illinois State Police, and the
Illinois Environmental Protection Agency (IEPA) responded
to a complaint that wastes from the site were escaping
directly into the local sanitary sewer system. The IEPA
referred the site to the U.S. EPA after determining that
the property owner was not financially able to perform
the removal.
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ACTIONS TAKEN:

1)

"Phase I

OH Materials, a subcontractor to ERCS (PEI, Inc.)

mobilized to site to conduct emergency response action to
secure site. Activities included mitigation of all
spills, overpacking and securing 1leaking drums and
containers, and sampling of vats and drums. Samples were
field hazard-categorized and compatibility groups



2)

3)

established.

Phase II

The ERCS crew conducted decontamination of site debris,
compositing waste streams for disposal, shipped Chrome
liquids, Base/Neutral liquids, and Organics. Samples of
visibly contaminated brick and concrete were submitted
for analysis. Analytical results of samples collected
determined that the building needed to be demolished. The
building and slab were torn down and placed in roll-offs
awaltlng disposal approval.

Phase III
The Cyanide Liquids, Cyanide Solids, Base/Neutral solids,
Chrome solids, Decontamination Water-Base/Neutral liquids

" and the building debris were shipped for disposal. All

site activities specified in the Action Memorandum for
the Automatic Industrial Plating site were completed on
July 9, 1992.

4). WASTE DISPOSAL TABLE
GROUP QUANTITY METHOD FACILITY
Chrome Liquids 3,789 gal Treatment - Dynecol
Chrome Solids . 8,750 1lbs Treatment Dynecol
Base/Neutral Liquids 2,842 gal Treatment Dynecol
Base/Neutral Solids 6,800 1lbs - Incineration ThermalKEM
Cyanide Liquids 1,265 gal Incineration ThermalKEM
Cyanide Solids - 10,100 1bs Incineration ThermalKEM
Organics 165 gal Fuel Blending Ecolotec
RCRA crushed Drums 40 cu yd Landfill . Envirosafe
Hazardous building debris 460 cu yd Landfill Envirosafe
"COSTS::

PROJECT CEILING: $ 684,000.00

TOTAL TO DATE CEILING

ERCS 577,833.83  600,000.00
TAT 72,000.61 84,000.00
EPA 19,282.50 20,000.00

669,116.94
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